
NORTH CENTRAL RAILWAY ENGINEERING DEPARTMENT LC-369,372,374,384 EB 4
/E 194 F

                                  10th  ON ACCOUNT CONTRACT CERTIFICATE

No.XEN/C/GWL/MISC/CONT/Sub Way/RUB/LC-369,372,374,384/BILL/10  Dated: 11.03.2016 Division/District

Name and address of contractor:- Lall Construction Co.Government & Railway Cotractors AA-105, Shalimar Bagh,Delhi-110088
Name of work:-Construction of Road Under Bridge in lieu of level crossing No.369,372,374,384 between JHS-STLI sections (by Relieving Girder Method).
Authority for work:-No.78/W5/CNL/C/21/VOL.III dtd.26.3.92. LAO No.DY/CE/C/GWL/MISC/CONT-10/Sub-Way/RUB/LC-369,372,374,384 dt.5.09.14

Account of work executed: CA No.DY/CE/C/GWL/12/Sub-Way/RUB/LC-369,372,374,384 dt. 21.11.2014
On account payment for work Payment                Remarks(with 
covered by approximateItem Description of work Unit in Rate in Quantity Quantity on the reason for
or plain measurementNo. words words executed executed basis of delay in 
Total Since Total and and since last uptodate actual Since adjusting
as last upto figures. figures certificate as per measure- last payment
per certi- date measure ments certificate shows in

ficate. ment book Uptodate column 1)
1 2 3 4 5 6 7 8 9 10 11 12

Payment to be made to the contractor(s)  through ECS. PAN NO.AACFL0648M
Bank A/c No.03284010000210

Cont.Value Rs.9,24,47,173/- Oriental Bank  of Commerce Br.GT Karnal  road,DelhiCont.Value Rs.9,24,47,173/- Oriental Bank  of Commerce Br.GT Karnal  road,Delhi
01 Date of commencement 05.09.2014 MICR NO./IFSC Code: ORBC0100328
02 Date of completion : 04.12.2015 (15Months)
03 Date of work done upto: 10.03.2016
04 Date of measurement: 10.03.2016
05 Measurements recorded by Shri Ghanendra Chaturvedi, SSE/Wks/GWL

 & @100% test checked by Shri G.P. Yadav, AXEN( C) GWL
06 Extension recommended upto: -
07 Extension granted upto:  31.12.2016
08 M.B.No.716 & 730 Page Nos.  568405/R to 418
09 Total S.D.Rs.4622359/-. They have deposited Rs.6,00,000.00 vide TDR No.5004516 dt.09.07.14 issued by 

Oriental Bank of Commerce Branch G.T.K. Road  Delhi  which is retained as part security deposit. 
The balance amount of S.D.Rs.4020359/- will be recovered through on A/c bill
Performance Guarantee Rs.4622359/-deposited vide BG No. 03280002014 dated:25.09.14 issued by 
DESCRIPTION OF ITEMS. Oriental Bank  of Commerce Br.GT Karnal  road,Delhi Valid up to: 24.03.2016

SCHEDULE-A (NCR-USSOR-2010 ITEMS)
1 ������

1a ������ All kinds of soils. (AQ.160 m3) 640 cum 85.54 0 0 0.00 0.00

2 ������ 4480 cum 8.39 0 0 0.00 0.00

3 ������

3a ������ Individual length more than 3.5 M 370 MT 109.75 0 0 0.00 0.00

4 ������ Leading miscellaneous materials such as iron work, rails, pipes, wooden logs, stones over pitching stone size, RCC/PCC beams / slabs etc. and all similar articles (each individual article or bundle being more than 3.5 metres long in the longest direction) by truck, trailor, etc. including all loading, unloading and stacking, lead over 500m and upto 10 km. Note: Lead under this item is payable when the same exceeds 500m.870 MT 125.01 0 8.072 1009.08 0.00

5 ������ Additional lead  for every subsequent km or part thereof, over 10 km and upto 100 km over item no. 0211701625 MT/Km 6.08 0 121.08 736.17 0.00

Earth work in excavation as per approved drawings and dumping at embankment site or spoil heap, within railway land, including 50m lead and 1.5m lift, the lead to be measured from the centre of gravity of excavation to centre of gravity of spoil heap: the the lift to be measured from natural ground level and paid for in layers of 1.5m each, including work, as per specifications-in.

Extra for every additional lift of 1.5m or part thereof, after the initial 1.5m, for earth work in all soils
Loading/Unloading G.I. sheets, rails, joists, built up sections, angles, C.I., Ductile pipes, A.C Pipes, or G.I. pipes RCC/PCC beams / slabs and other miscellaneous ironwork or wood work including lead upto 50m and stacking properly into/from trucks, trailors or wagons.



2
6 ������

6a ������ 40 �	
 ������� 0 0 0.00 0.00

7 �����

7a ����� 32625 �� ����� 0 1767.438 122377.41 0.00

8 ����� 5625 �� ���� 12902.158 15075.638 1025143.38 877346.74

9 ����� 2250 �� ����� 0 0 0.00 0.00

10 ������

10a ������ 2500 ��
 ����� 0 0 0.00 0.00

11 ������

11a ������ 80 
���� ������� 0 0 0.00 0.00

12 ������

12a ������ 24 
���� ������ 0 0 0.00 0.00

13 ������

13a ������ 480 
���� ������ 0 0 0.00 0.00

14 ������

14a ������ 480 
���� ����� 0 0 0.00 0.00

15 ������

150 mm internal pipe
Providing supplying, lowering and fixing in bore un-perforated MS casing pipe 6 mm thickness up to specified depth below ground level with all contractor’s tools, plants, material and labour etc. complete

600mm dia. R.C.C. pipe
Providing and laying non-pressure NP3 class (medium     duty )   R.C.C. pipes including bends etc with collars jointed with stiff mixture of cement mortar in the proportion of 1:2 (1cement: 2fine sand) including testing of joints etc. complete above 800mm
1200mm dia. R.C.C. pipe
Drilling of bore well for specified depth in all types of soil  and rock mechanically  with all contractor’s tools, plants, material and labour up to 75 meters
For 150 mm dia
Providing supplying, lowering and fixing in bore un-perforated MS casing pipe 6 mm thickness up to specified depth below ground level with all contractor’s tools, plants, material and labour etc. complete

In RSJ, tees, angles and channels
In flats, plates , round or square bars
Supplying and fixing lewis/ holding down bolts of approved design with nuts and washers complete
Supplying and fixing lewis/ holding down bolts of approved design with nuts and washers complete
Two or more coats on new work
Providing and laying non-pressure NP2 class (light duty) R.C.C. pipes including bends etc with collars jointed with stiff mixture of cement mortar in the proportion of 1:2 (1cement: 2fine sand) including testing of joints etc. complete upto 800mm dia.

Brick work with non-modular (FPS) bricks of class designation 7.5 in  foundation and plinth in :
Cement mortar 1:4 (1 cement : 4 fine sand)
Structural steel work welded in built up sections, trusses and framed work, girders, stagings, racks, etc including cutting, bending, straightening,  hoisting, fixing in position, including applying a priming coat of approved steel primer, complete - upto 6m height above GL

15 ������

15a ������ 480 
���� ����� 0 0 0.00 0.00
16 �����

16a ����� ���� ��
 ����� 0 0 0.00 0.00

�� ����� ��� ��
 ���� 0 0 0.00 0.00

� ������ ���� 
���� ����� 0 0 0.00 0.00

�� ����� � �	
 ������� 0 0 0.00 0.00

�� ������ � �	
 ������ 0 0 0.00 0.00

Total Schedule-A(PV) 1149266.04 877346.74
Add.@38% above (+) 436721.09 333391.76
TOTAL 1585987.13 1210738.51
Add.Contr's %age @2.69% above  (+) 42663.05 32568.87
TOTAL OF SCHEDULE-A 1628650.19 1243307.37

SCHEDULE-B (NCR-USSOR-2010 ITEMS)
21 ������

21a ������ 1170 �	
� ������ 0 0 0.00 0.00

�� ������ 2105 �	
� ������� 0 0 0.00 0.00

�� ������

��� ������ ����� �	
 ������ 687.885 687.885 113844.97 113844.97

�� ������ ��	� �	
 ������ 163378.42 163378.42
All kinds of soils
Ordinary rock

������������������
	
� ����!!!�"

Providing and laying in position cement concrete of M 20 grade, excluding the cost of cement and of centering and shuttering, as per direction of the Engineer in charge : 
All works upto Plinth level
All works above plinth level  in retaining walls, walls (of any thickness) including attached pilasters, columns, pillars, posts, struts, buttresses, anchor blocks, parapets, copings, bed blocks, string or lacing courses, window sills, fillets, kerbs, steps etc.
Earth work in excavation for foundations and floors of the bridges, retaining walls etc., including setting out, dressing of sides, ramming of bottom, getting out the excavated material, back filling in layers with approved material and consolidation of the layers by ramming and watering etc. incl. all lift, disposal of surplus soil upto a lead of 300 M, all types of shoring and strutting with all labour and material complete as per drawing and technical specification as directed by Engineer in charge
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Providing supplying, lowering and fixing in bore un-perforated MS casing pipe 6 mm thickness up to specified depth below ground level with all contractor’s tools, plants, material and labour etc. complete
150 mm internal pipe
+��
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�� ������ ��	� �	
 ������ 0 0 0.00 0.00

�� ������ ��
� �	
 ������ 0 0 0.00 0.00

�� ������

��� ������ ���� ��
 ������ 0 0 0.00 0.00

� ����� 	��� ��
 ������ 0 0 0.00 0.00

Total Schedule-B(PV) 277223.39 277223.39
Add.@35% above (+) 97028.19 97028.19
TOTAL 374251.57 374251.57
Add.Contr's %age @2.69% above  (+) 10067.37 10067.37
TOTAL OF SCHEDULE-B 384318.94 384318.94

SCHEDULE-C (NCR-USSR-2010 ITEMS)
29 ������

29a 045014 High yield strength deformed bars 196970 kg 54.35 0 230740.412 12540741.39 0.00

Total Schedule-C(PV) 12540741.39 0.00
Add.@29% above (+) 3636815.00 0.00

In Bottom/top slab, side walls, toe wall and sumps haunch filling head walls or any other component 

Supplying Reinforcement for R.C.C. work including straightening, cutting, bending, placing in position and binding all complete.

Providing and laying Plain Cement Concrete  1:3:6 with graded stone aggregate of 40 mm nominal size, in foundation and floors,  retaining walls of bridges  including mechanical mixing, vibrating,  pumping and bailing out  water where ever required  with all materials and labour complete but excluding the cost of cement and shuttering as per drawings and technical specifications as directed by Engineer
Centering and shuttering including strutting, propping etc. and removal of form for :
Abutment, pier, wing walls and return walls 

Providing and laying Plain Cement Concrete  1:3:6 with graded stone aggregate of 40 mm nominal size, in foundation and floors,  retaining walls of bridges  including mechanical mixing, vibrating,  pumping and bailing out  water where ever required  with all materials and labour complete but excluding the cost of cement and shuttering as per drawings and technical specifications as directed by Engineer

3636815.00 0.00
TOTAL 16177556.40 0.00
Add.Contr's %age @2.69% above  (+) 435176.27 0.00
TOTAL OF SCHEDULE-C 16612732.66 0.00

SCHEDULE-D (NCR-USSR-2010 ITEMS)
30 ������ Supply and using cement at worksite :
30a ������ OPC 43 grade.(AQ.1300m2) 2456 Tonne 5980 0.00 599.66 3585966.80 0.00

Total Schedule-D(PV) 3585966.80 0.00
Add.@25.01% above (+) 896850.30 0.00
TOTAL 4482817.10 0.00
Add.Contr's %age @2.60% above (+) 116553.24 0.00
TOTAL OF SCHEDULE-D 4599370.34 0.00

SCHEDULE-E (NCR-USSR-2010 ITEMS)
31 ������ Fabricating, supplying and fixing in position Galvanized steel channel sleepers of mild steel of tested quality conforming to IS: 2062, on fabricated girders including all fixtures fastenings as per approved Railway drawings with labour, material, tools a9.5 MT 86639.93 0 5.7528 498422.19 0.00

32 ������ Extra for working under running traffic/traffic block conditions 0n item 2110309.5 MT 6798.72 5.2528 5.2528 35712.32 35712.32

Total Schedule-E(PV) 534134.51 35712.32
Add.@35% above (+) 186947.08 12499.31
TOTAL 721081.58 48211.63
Add.Contr's %age @2.60% above (+) 18748.12 1253.50
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SCHEDULE-F (NS ITEMS)
1 NS-1 1090.00 cum 6318.26 0.000 1343.474 8488418.04 0.00

Add.Contr's %age @2.69% above  (+) 228338.45 0.00
TOTAL OF SCHEDULE-F 8716756.48 0.00

SCHEDULE-G (NS ITEMS)
2 NS-2 195.00 MT 6140.75 144.1684 144.1684 885302.10 885302.10
3 NS-3 195.00 MT 3070.36 144.1684 144.1684 442648.89 442648.89
4 NS-4 112.00 MT 3891.60 28.4813 28.4813 110837.83 110837.83
5 NS-5 112.00 MT 3891.60 28.4813 28.4813 110837.83 110837.83
6 NS-6 2672.00 MT 3891.60 1052.69 1052.69 4096648.40 4096648.40

Total Schedule-G 5646275.05 5646275.05
Add.Contr's %age @2.69% above  (+) 151884.80 151884.80
TOTAL OF SCHEDULE-G 5798159.85 5798159.85

SCHEDULE-H (NS ITEMS)
7 NS-7 160.00 Each 12420.00 0 200 2484000.00 0.00

Add.Contr's %age @2.69% above  (+) 66819.60 0.00
TOTAL OF SCHEDULE-H 2550819.60 0.00

SCHEDULE-I (NS ITEMS)

Removal of  BG track assembly of 
Insertion of already assembled BG 
Placement of precast RCC 

Supplying of Wooden Blocks Size 

Providing and laying Design mix 

Launching of railway's relieving 
De launching of Railway's 12 to 22 

SCHEDULE-I (NS ITEMS)
8 NS-8 420.00 cum 63.36 0 0 0.00 0.00
9 NS-9 350.00 cum 83.16 0 0 0.00 0.00
10 NS-10

420.00 Per sleeper 16.83 0 0 0.00 0.00
420.00 Per sleeper 14.59 0 0 0.00 0.00

11 NS-11 70.00 Per day 6615.00 21 21 138915.00 138915.00

Total Schedule-I 138915.00 138915.00
Add.Contr's %age @22% above  (+) 30561.30 30561.30
TOTAL OF SCHEDULE-I 169476.30 169476.30

SCHEDULE-J(NS ITEMS)
12 NS-12 54.00 MT 103728.72 0.00 67.50 7001688.60 0.00

Add.Contr's %age @2.69% above  (+) 188345.42 0.00
TOTAL OF SCHEDULE-J 7190034.02 0.00

SCHEDULE-K(NS ITEMS)
13 NS-13

120.00 m3 564.85 60.97 112.969 63810.54 34438.90
120.00 m3 575.28 60.97 112.969 64988.81 35074.82

Total Schedule-K 128799.35 69513.73
Add.Contr's %age @26% above on item 1to28 (+) 33487.83 18073.57
TOTAL OF SCHEDULE-K 162287.18 87587.29

(a) Cost of Ballast
(b) Labour & Transportation.

1st  & 2nd through packing including 
(a) 1st packing including picking up 
(b) 2nd packing including picking up 
Maintenance of track over relieving 

Fabrication and supply of Restricted 

Supplying and stacking 65mm 

Taking out ballast from under the 
Putting of ballast in the track, 
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TOTAL OF SCHEDULE-MS items A to E & NS-F to K 48552435.26 7732314.88

DEDUCTIONS
01. I/T @2%    154646 Less prepaid. (-) 40820120.38 0.00
02. VAT @4% (UP)   309293
 on amount of except Schedule E,H & J.. TOTAL. 7732314.88 7732314.88
03. VAT @2% (MP)    0 SAY 7732315 7732315
 on amount of Schedule E,H & J.
03. Royalty charges. 0 Total deductions.(-) 541312 541312
04. S.D. balance 0
05. Labour license. 0 NET PAYABLE. 7191003 7191003
06. Bill copy.                             50
07. Worker walefare Cess@1%
Except supply item 29a,30a 77323
& NS-13a
TOTAL DEDUCTIONS 541312
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Whenever there is any entry in column 10 on the basis of actual measurements,the whole of the amount previously paid 
without detailed measurement should be adjusted by a minus entry in column__equivalant to the amount shown in column 1, 
so that the total up-to-date in column 3 may become nil.

When there are two of more entries in column 10 relating to each sub-head of estimate they should,in the case of works,the 
accounts of which are kept by sub-heads,be totalled and the total recorded in column II for posting the Register of Works.

B Total value of work done to date (A) deduct-value of work  
When there are two of more entries in column 10 relating to each sub-head of estimate they should,in the case of works,the shown on last, certificate Not value of work since last 

certificate and Signature.
The measurements on which are based the entries in columns 4 to 10 of Account I, were made by Shri Ghanendra Chaturvedi, SSE(Wks)GWL on,
10.03.2016          and recorded on Page Nos. 568405/R to 418 of Measurement Book No. M.B.No.716 & 730

Rank in Charge of Works.AXEN(C)GWL  
I. Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 8 of account I,
same work has actually been done in connection with several items and the       of such work is in no case, less than the 
on account as per column 3 of Account 1, made or proposed to be made, for the convenience of the Contractor in anticipation 
of and subject to the result of detailed measurements which will be made as soon as possible.   {

OS AXEN(C)  GWL CONTRACTOR(S)

48552435.26 40820120.38 7732314.88

OS AXEN(C)  GWL CONTRACTOR(S)
Certified that no materials, the cost of which has not been recovedred,were issued to the Contractor.            III - Memorandum of Payments.

    Dated,Signature of Officer Preparing the bill,Rank   {
Rs. Ps.

1.  Total value of work actually measured as per Account I, column 9, entry(A).Rs. Ps. __________________
2.  Total up-to-date on accounts payments for works covered by approximate or plain measurements as per __________________
     Account 1, column 3, entry (B). _________________ __________________
3.  Total (1 & 2). _________________
4.  Deduct amount withheld on account of security deposit:-
    (a) From previous bill as per last certificate.
    (b) From this certificate.

II. Balance i.e.up-to-date payments.............Items(3-4)  (K).
5. Total amount of payments already made as per entry (K)of last certificate No.----------Ps.
    Dated.........................forwarded to the Account Officer on______________Rs. Gross Amount.   Rs.

________________ Less deductions.Rs. _____________
III. Payment now to be made-- _________________ Net payable.Amt.Rs. _____________
   (a) For stores supplied. _________________
   (b) By cash or cheque.



IV. Here enter the nature of check measurements takena or other examination of work and the results of such examination.____________________
    Certified for payment of Rs. (c)________________chargeable to__________and to be included in accounts for__________2014Executive Engineer_______Distric/Division.
    To be paid in cash/by cheque in presence of ____________________________
   ___________________________ Cash_______________________
   Head Clerk or Accountant Stamp.
   Received Rs. (b)____________as per above memorandum on account of this work.{1._______________

{2._______________ Signature of Contractor

Witness:

VI. Entries to be made in Accounts Office (on open line)
     Account Bill No.                       Dated_____________
     Entered in Abstract No._______Dated_____________
     Passed for Rs.________________________________
     Amount passed Rs.____________________________
     Loss deduction Rs.____________________________ ____________________
     Net amount payable.___________________________        Accounts Officer.
                                          
     Chargeable to__________Posted by________________Checked by.__________     Chargeable to__________Posted by________________Checked by.__________
     Passed by__________________________________
VII. Entries to be made by Pay Department (on open lines):--
     Cash entry dated___________________Total Rs.___________________________
     Amount paid Rs.___________________Paid in presence of___________________             ______________
    Amount unpaid Rs._________________                                                                             Head Pay Clerk.
   (a) This figure should be tested to see that it agrees with the total of items 6 and 7.
   (b) If the amount to be paid is less than Rs.10 and it cannot be included in cheque,the payment should be made in cash,this entry 
   being altered suitably and the alteration attested by dated initial.
   (c) Here specify the net amount payable vide item  7(b).
   (d) The payee's acknowledgement should be for the gross amount paid as per item 7 i.e.(a), (b).
   (e) Payment should be attested by some known person when the payee's acknowledgement given by mark, seal or thumb
   impression.



Contr's Certificates:
01. Certified that the labour engaged by me/us were paid wages not less than 
the minimum as circulated by Ministry of labour from time to time.
02. Certified that the details measurements recorded on Page Nos.  568405/R to 418
of M.B.No.716 are correct to my satisfaction and I/We have no claim against
the measurements.
03. Certified that I have engaged Graduate Engineer to supervise the work.
04. Certified that we have engaged less than 20 labourers.Certified for Rs. 7732314.88  only

CONTRACTOR(S)

AXEN(C)GWL's Certificates:
Certified that:-
01. No material the cost of which has not been recovered were issued to the contractor.
02. No Rly's labour/piped water & Electric connection were provided to the contractor.
03. No Rly's tools/plant & machinery hired to the contractor. ALLOCATION
04. The work has been done as per Rly's specification,terms and conditions of cont.agt. 27305203 7732314.8804. The work has been done as per Rly's specification,terms and conditions of cont.agt. 27305203 7732314.88
05. Not less than the quantity of work paid for item has actually been done and that the TOTAL. 7732314.88
      measurements are from plans/approx.estimated. SAY. 7732315
06. There is no any Audit/Accounts paras entailing against this cont.agt.
07.The necessary measurements recorded by Shri Ghanendra Chaturvedi ,SSE(W)GWL DEDUCTIONS
     & @100% test check done by undersigned. 01. I/T @2%    154646
08. The contractor has engaged one graduate engineer to supervise the work. 02. VAT @4% (UP)   309293
09. The contractor has engaged less than 20 labours on this work.  on amount of except Schedule E,H & J..

03. VAT @2% (MP)    0
 on amount of Schedule E,H & J.
03. Royalty charges. 0

(G.P. Yadav)   04. S.D. balance 0
AXEN(C)GWALIOR 05. Labour license. 0

06. Bill copy.                             50
07. Worker walefare Cess@1%
Except supply item 29a,30a 77323
TOTAL DEDUCTIONS 541312

Net Payable 7191003







27977.796



0.00
7732314.88
77323.149



173.939
173.939












